INSTRUMENT READINESS PLAN (IRP)

FOR THE

NSLS-II 2-ID (SIX) BEAMLINE

NOVEMBER 2016

NSLSII-2I1D-PLN-002

PREPARED BY

BROOKHAVEN NATIONAL LABORATORY
P.O. Box 5000
UPTON, NY 11973-5000
MANAGED BY

BROOKHAVEN SCIENCE ASSOCIATES

FOR THE

U.S. DEPARTMENT OF ENERGY
OFFICE OF SCIENCE BASIC ENERGY SCIENCE
UNDER CONTRACT DE-SC0012704

Y
BROOKHRVEN

NATIONAL LABORATORY



National Synchrotron Light Source I

INSTRUMENT READINESS PLAN (IRP)

FOR THE

NSLS—I1 2-ID (SIX) BEAMLINE

NoOvEMBER 2016

REVIEWED BY:

—

-

A. Ackerman, Instrument Readiness Coordinator

APPROVED AS A PLAN TO ACHIEVE READINESS BY:

QPJ#’M L [P 2A—Octolrr 20l

S. Hulbert, IRR Technical Authority

CONCURRENCE BY:

QAM@ r0l21 11t

R. Lee, E?H Mathager

APPROVED ~ IRP HAS BEEN FULLY IMPLEMENTED AND INSTRUMENT IS READY FOR COMMISSIONING:

?g//éq. A (éé’é///% { L fzbnes, 701 F

S. Hulbert, IRR Technical Authority

CONCURRENCE BY;

OMM% 2-14-17

R. Lee, ESH Manager

BROOKHELAVEN

NATIONAL LABORATORY



National Synchrotron Light Source i

REVISION HISTORY

VERSION DESCRIPTION LIST OF REVIEWERS DATE
1 Initial Issue See completed tables November 2016
i
BROOKHEAUVEN

NATIONAL LABORATORY



National Synchrotron Light Source Il

1.0
1.1
1.2
1.3
1.4

2.0
2.1

3.0
3.1
3.2
3.3
3.4

4.0

TABLE OF CONTENTS

INTRODUCTION........ooutinininiie it esessasss st ss s saebesesasens
PUrpose and SCOPE......ccoeriiirierinirniene st senesassa s enne
2-1D BeAMIINE....coirieiererecreere et e
Instrument Readiness ReVieW (IRR) ... sssiesessesisesressssssssssssens

Authorization to Proceed with COMMISSIONING.......cocviimimicriciriiiisreeesrrieese s sseassesseses

INSTRUMENT READINESS PLAN.......ceevieeeiiieetieteseestseeeesersssssesessessssnsesasssantssssssssssssssnsssssnsssssssnees

REAMINESS ClItBIIA cuvviiciivvereeeieirereesissreresaesssresesisresesssnssasssassssesasssssssessasssssasessssassssssasassnsssasonsns

IRP IMPLEMENTATION . cossisvissvisssiavosassrsesvesssssns nsssssboessessis oo s as e isn s ioveds sasi s s aeiaesvasol
REAAINESS TOAM....coureissecrissesssussesisssusassinissibssssassusnssasansessnsassassesassosassassastessassensansassasassnsas
Achieving Readiness — Responsibilities..........c.ccccocvevererreenae
Execution of the IRP........ccccveireecreene e
Certifying Readingss ......c..ccccoevivvicniniiiininiinininiinc e

ATTACHMENTS

Attachment A, Pillar | Documentation, 2-1D Beamline

Attachment B, Pillar I| Hardware, 2-ID Beamline

Attachment C, Pillar lll Personnel, 2-1D Beamline

Attachment D, Completion of IRR Pre-Start Findings

BROOKHAWUEN

NATIONAL LABORATORY



1 National Synchrotron Light Source I}

1.0 INTRODUCTION

1.1 Purpose and Scope

The purpose of this Instrument Readiness Plan (IRP) is to establish the readiness criteria required to
declare the NSLS-II 2-ID (Soft [nelastic X-ray Scattering [SIX]) Beamline ready for commissioning. The
scope of this IRP includes the 2-ID Beamline, and was prepared in accordance with the Instrument
Readiness Review Procedure (PS-C-ESH-PRC-001). The Front End (FE) and Insertion Device (ID) for this
beamline were evaluated in a previous IRR on October 19, 2016.

The scope of this IRR is divided as follows, into 2 phases:

Phase 1 includes planning, design and installation of all beamline systems on the experimental floor side of
the accelerator enclosure sawtooth with the following exceptions:

=  Beamline PPS
=  Front End EPS
=  Front End PPS

Final systems testing and certification will not be complete. Completion of this phase of the IRP will not
result in a request for authorization to operate with the photon beam.

Phase 2 includes testing and certification for the PPS and EPS as well as personnel readiness for all
r'emaining systems/readiness criteria needed to begin commissioning of the SIX instrument from source to
endstation. At the completion of this phase of the IRR, a request for authorization to proceed with technical
commissioning will be submitted in accordance with NSLS Il policy and procedure.

This IRP will be used as a tool for planning and certifying readiness. The completion of this IRP will
proceed in the two phases describes and will require that the listed actions and documentation are

complete.

1.2 2-1D Beamline

The 2-ID Beamline is an elliptically polarizing undulator (EPU) beamline at NSLS Il which will provide
resonant inelastic x-ray scattering capabilities for studies of the electronic structure of quantum materials of
interest to physics and materials science communities. The fan size from the front end is 0.3 mrad x 0.3
mrad (V x H), and the beamlime fan size is 0.2 mrad x 0.2 mrad (V x H). The ID source delivers beam to a
side-bouncing plane mirror located in the First Optical Enclosure (FOE, Hutch 2-ID-A). This mirror is the
first optical system for the beamline, and acts as a high-energy cut off. A differential vacuum pumping
system located in the FOE separates the accelerator vacuum from the beamline vacuum. The pink beam of
energy < 2200 eV is delivered to the pre-mirror in the plane grating monochromator (PGM), located on the
experimental floor outside the FOE. The pre-mirror deflects the beam vertically towards the grating, also
located inside the PGM tank. The grating focuses the beam vertically onto the exit slit, which is located on
the experimental floor of the satellite building SEB2. The beam at the exit slit is focused horizontally by the
M3 mirror, which is also located on the experimental floor of SEB2. A monochromatic beam in the energy
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2 National Synchrotron Light Source |

range of 165-2200 eV is delivered by the exit slit to the refocusing mirror M4, which focuses the beam in
both horizontal and vertical directions at the sample spot. The credited controls include shielding, an area
radiation monitor (ARM), and personnel protection system (PPS) interlocks, in accordance with the NSLS-1I
Accelerator Safety Envelope (ASE) (PS-C-ESH-ROASE-001).

1.3 Instrument Readiness Review (IRR)

As part of the verification of readiness for commissioning, an IRR is required in accordance with the
Instrument Readiness Review Procedure (PS-C-ESH-PRC-001). An independent IRR Team will use the
readiness criteria developed as part of this IRP to verify that the 2-ID Beamline is ready for commissioning
in accordance with the appropriate Commissioning Plan. Pre-start and post-start findings will be identified
by the team.

1.4 Authorization to Proceed with Commissioning

The completion of this IRP, together with closure of any pre-start findings from the IRR, is used as the
basis for the NSLS-II Director to authorize the start of commissioning of the 2-ID Beamline.

20 INSTRUMENT READINESS PLAN

2.1 Readiness Criteria

Readiness criteria are provided in Attachments A through D. The criteria were developed by the Instrument
Readiness Coordinator (IRC) and Readiness Team members, using the General Readiness Criteria
provided in Attachment A and the Instrument Readiness Guide provided in Attachment C of the Instrument
Readiness Review Procedure (PS-C-ESH-PRC-001).

The readiness criteria are grouped into the following categories:

e Pillar | — Documentation

e Pillar Il - Hardware

e Pillar Ill —= Personnel

o Completion of IRR Pre—Start Findings

3.0 IRP IMPLEMENTATION

3.1 Readiness Team

A Readiness Team will be appointed by the NSLS-II Director in accordance with the Instrument Readiness
Review Procedure (PS-C-ESH-PRC-001). The Readiness Team members that have responsibility for
completing the IRP are listed as the Responsible Person in the Attachments.
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3 National Synchrotron Light Source I

3.2 Achieving Readiness — Responsibilities

The Readiness Team members are responsible for ensuring that their specific readiness criteria are
achieved.

The Lead Beamline Scientist is responsible for certifying that all of the readiness criteria associated with
the Beamline is achieved.

33 Execution of the IRP

The Readiness Team members shall execute this IRP by preparing, installing, documenting, or training (as
appropriate), the specific scope of work (readiness criteria) assigned to them as listed in the Attachments.
The Readiness Team members shall develop, compile or assemble the documented evidence that clearly
demonstrates that the readiness criteria have been met. This evidence shall be listed on the Attachments.

34 Certifying Readiness

Upon completion of the readiness criteria, the Readiness Team members will certify that the criteria for
which they are responsible for are complete by signing the Attachments in the appropriate section. The
Attachments shall not be signed until the readiness criteria have been fully achieved.

For completion of the IRR pre-start findings, if identified, the IRR Technical Authorities and the ESH
Manager will certify that all IRR pre-start findings relative to the 2-ID Beamline have been completed, and
that the associated ATS Actions have been closed by signing Attachment D in the appropriate section. The
Independent Verifier will concur that these actions have been adequately completed and closed by signing
Attachment D in the appropriate section.

4.0 REFERENCES

41 PS-C-ESH-PRC-001, Instrument Readiness Review Procedure
4.2 PS-C-ESH-ROASE-001, NSLS-II Accelerator Safety Envelope (ASE)
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ATTACHMENT A — PiLLAR | DOCUMENTATION

2-1D BEAMLINE

NSLSII-2ID-PLN-002

and PS-C-QAS-PRC-010, Engineering Design by
Others.

safety components
for the Beamline

¢ RSC Report

CERTIFICATION
READINESS CRITERIA REgZﬁ:(S)INBLE ACTIONS D%%?;ilTEED OF
READINESS*
Functional Description Signature:
An overview presentation is prepared that defines
the scope of the IRR and includes the following
Beamline specific information:
— Primary capabilities
- Physical layout and location (includes
ﬁgsrr;hne location on the experiment N Jarrige_ ° Ereevsig&t;i . Prese_ntation N
— Design reviews and performance Leag I_?:ee:_mtlme described for the * Functional Description
parameters cientis Beamline Document
— Source characteristics
—_ - Photon beam performance goals
i - Radiation Safety Committee reviews
- = - Self-identified pre-start findings
5] - Description and status for each item listed
- : 8 in this Instrument Readiness Plan
%ﬁ E& « Complete Signature:
4 s o) Engineering Design
= ) Reviews for the
8 = Beaml_me Design _ _ _ Beamline, FE and Beamline:
<z( Beamline components are designed in . l. Jarrlge. ID that address e Internal and contractor
o accordance with PS-QAP-0412, Design Reviews Lead Beamline thermal supplied desian review
— | and PS-C-QAS-PRC-010, Engineering Design by Scientist management, d PP i gd ¢
Others. mechanical support, ocuments and reports
configuration
control, and
vacuum
Radiation Safety Components Design e Complete
Radiation Safety Components for the Beamline l. Jarrige requirements ; ;
and FE designed in accordance with NSLS-I| Lead Beamline analysis and * Idnternal dteS|gndreV|e\A{
requirements, PS-QAP-0412, Design Reviews Scientist design of radiation R MCHISIANGIERONS

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT A — PILLAR | DOCUMENTATION

2-1D BEAMLINE

NSLSII-21D-PLN-002

CERTIFICATION

Secondary Bremsstrahlung and Synchrotron

scatter is analyzed in accordance with LT-C-ESH-

STD-001, Guidelines for the NSLS-II Beamline
Radiation Shielding Design.

M. Benmerrouche
Health Physics

analysis
e Complete STACS8
analysis

e BNL Technical Note
Report

READINESS CRITERIA REgFE’g:leB e ACTIONS D%%:’&iNCT: D OF
READINESS*
Signature:
Top-Off Safety System (TOSS) : Bojaste/;\jnlf I|Ey T: (I:{uiport
FE has been analyzed for Top-Off Safety in R. Fliller « Complete TOSS d pda y
accordance with PS-C-ASD-PRC-183, Approval Coordinator for Top plete rawings .
of New and Modified NSLS-Il Beamline Front Off Safety analysis * Updated Beamlines
Ends for Top Off Safety. ’é’;grr (;‘I{I%(:l g olirsz-op -Off
¢ Approved Primary Signature:
o | Ray Traces Bremsstrahlung Ray
& | Bremsstrahlung and Synchrotron Ray Traces l. Jarrige e Prepare the Ray Traces
= 3 generated in accordance with PS-C-XFD-PRC- Lead Beamline Traces for the e Approved Maximum
g 8 008, Synchrotron and Bremsstrahlung Ray Trace Scientist Beamline Synchrotron Ray
T < 8 Procedure. Traces
<ge -
24 =0 Signature:
[« =)
§ % Secondary Radiation Scatter Analysis « Complete FLUKA
3
=

National Environmental Protection Act (NEPA)
Evaluation
NEPA requirements evaluation completed.

L. Stiegler
ESH Operations
Group Leader

e Complete a NEPA
evaluation

o NEPA Evaluation
Report

Signature:

5

»

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT A — PILLAR | DOCUMENTATION

2-1D BEAMLINE

NSLSH-2ID-PLN-002

READINESS CRITERIA

RESPONSIBLE
PERSON

ACTIONS

DOCUMENTED
EVIDENCE

CERTIFICATION
OF
READINESS*

PILLAR |
DOCUMENTATION
(PLANNING & PROCEDURES)

Unreviewed Safety Issue (USI) Evaluations/
Screenings

Authorization basis hazard identification is
managed through USI evaluation/screening.

S. Moss
Authorization Basis
Manager

¢ Verify that the
SAD and ASE
accurately cover
the hazards
associated with
the subject
Beamline, FE and
ID; including
temporary systems

e SAD and ASE USI
screenings/evaluations

e Applicable waivers

Signature:

i

Ol17 17

Resolution of Open Action Tracking System
(ATS) Actions

Instrument specific action items from previous
internal and external oversight groups (e.g., RSC,
Design Reviews, etc.) are addressed.

Previous IRR action items are addressed.

J. Zipper
QA Engineer

e ATS action items
for the instrument
are satisfied.

e ATS action items
from previous
IRRs are
evaluated for
impact to the
instrument

e ATS System

Signature:

7 / %f// ]/

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT A — PILLAR | DOCUMENTATION

2-1D BEAMLINE

NSLSII-2ID-PLN-002

CERTIFICATION

requirements

READINESS CRITERIA REg:ﬁ:gINB LE ACTIONS D%%:::;’LTEED OF
READINESS*
Signature:
¢ Develop any 7
Procedures system specific o \ —
Procedures needed for safe, secure, and procedures ¢ 2-ID Radiological
environmentally sound commissioning have been K. Rubino Interlock Test (’Q\€
developed, reviewed, validated (where Procedure Support | e Verify that existing Checklist
applicable), and approved. Existing procedures procedure are ¢ Search and Secure
are verified as sufficient for new hazards sufficient for any Sketch
introduced by this Beamline, if any. new hazards
%) introduced
E
z 2
S E § « Prepare a Signature:
L - Beamline
5 2o Commissioning Plan Commissioning
& S (9 | Commissioning plans have been generated for I. Jarrige Plan to define e Approved Beamline
8 2 | the Beamline and FEs and IDs to address the Lead Beamline technical Cpp issioning Pl
(=] § task sequence required for technical Scientist objectives and ommissioning Flan
< | commissioning (safe photon transport). operational
o readiness

Radiation Survey Procedure

A survey procedure has been generated for the
Beamline in accordance with PS-C-XFD-PRC-
004, NSLS-II Beamlines Radiation Safety
Commissioning Plan.

M. Benmerrouche
Radiation Physicist

Prepare the
Radiation Survey
Procedure for the
Beamline

e Approved Beamline
Radiation Survey
Procedure

Signature:

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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NSLSII-2ID-PLN-002

ATTACHMENT A — PILLAR | DOCUMENTATION
2-1D BEAMLINE

PILLAR |
DOCUMENTATION
(PLANNING & PROCEDURES)

CERTIFICATION
READINESS CRITERIA REg’;ﬁgg‘:‘-E ACTIONS D%C\:,?Ixili‘r::T:D o
READINESS*
Signature:

e Defined resource

Proposal Allocation Safety & Scheduling within PASS

(PASS) l. Jarrige ¢ _Assur? thathiASS ¢ Submitted Technical
The instrument is active within PASS with Lead Beamline N dco.rr:.'q[uﬁh ° commissioning
“approvals to proceed with Technical Scientist asrt]::]rlnseit e proposal
Commissioning. »- Submitted Safety

Approval Form

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT B = PILLAR || HARDWARE
2-1D BEAMLINE

NSLSII-2ID-PLN-002

PiLLAR I
SAFETY CRITICAL HARDWARE

(INSTALLATION)

CERTIFICATION
READINESS CRITERIA REg:ﬁgleBLE ACTIONS D%(\:,:J[:EEN'::TEED OF
READINESS*
Signature:
LealdJs;gﬁine * Generate and Beamline:
Radiation Safety Components: oo execute Traveler o Completed Traveler
. Scientist
Installation
Radiation Safety Components, including Top Off : :
components are installed in accordance with the 5 s o and Signature:
Traveler. . Doom » Generate an /
Accelerator execute Top-Off » Completed Traveler M/& 0>/
Coordination Traveler
Signature:

Radiation Safety Components:
Configuration Control

A Radiation Safety Component Checklist
template is generated in accordance with PS-C-
ESH-PRC-025, NSLS-II Radiation Safety
Component Inspection Procedure.

I. Jarrige
Lead Beamline
Scientist

» Develop Radiation
Safety Component
Checklist

e Approved beamline
specific Radiation
Safety Component
Checklist

. Signature:
Area Radiation Monitors (ARMs) : ﬁﬁm t:ﬁzﬁgawmg
ARMs are installed in accordance with PS-C- o Install. calibrate - — §
ESH-ARN-SPC-001, NSLS-/l Area Radiation M. Benmerrouche dt ’ t EPICé ARM EPICS Interf 7 :
Monitor (ARM) System Description and PS-C- ARM Technical and test ( * g el IEHFEE Ly
ESH-STD-002, Technical Basis Document for Authority integration) ARMs | Integration Test v i
Interlocked Area Monitors Placement Outside the * COiyIERS) Sleel
Accelerator and Beamlines Enclosures. * ARM P.PS Test

checklist
Signature:
. . e Generate system X ]

I|:1 Z:Z%’;:e;:(;‘ggf:i'f?: dSystem (PPS) Interlocks: G. Ganetis schematics and « Overall PPS Checklist Tde it

Hardware/Software installed in accordance with
PS-C-XFD-SPC-PPS-001, Beamline Personnel
Protection System (BLPPS)

Electrical Engineering
Group Leader

logic diagrams
¢ Install PPS
components
e Certify PPS

e Executed Beamline
Radiological Interlock
Certification Checklist

JAema b/

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT B — PILLAR Il HARDWARE

2-1D BEAMLINE

NSLSII-2ID-PLN-002

PiLLAR I
SAFETY CRITICAL HARDWARE

(INSTALLATION)

CERTIFICATION
READINESS CRITERIA REg:ﬁ:i'ELE ACTIONS D%%:’;E‘ZTEED OF
READINESS*
Hutch Structures Signature:
Hutch structures installed with adequate
provision for life safety issues (egress and fall A _
protection) in accordance with NX-C-XFD-SOW- E. Haas ¢ Generate and é;«d{}:b\ MM

HU-002, “NSLS-II Steel Beamline Shielding

execute Traveler

e Completed Traveter

. . IO ;
Enclosures Statement of Work” and NX-C-XFD- Bearling Caginees for inspection Ecelic
SPC-HU-002, “NSLS-II Steel Beamline Shielding
Enclosures Technical Specifications.”
Signature:

* Generate and
approve one-line

Electrical Power A. Boerner drawings e Approved AC Power L
SBMS electrical power distribution requirements Electrical » Complete system one—line drawings
are satisfied. SBMS Electrical Equipment Distribution electrical
Inspection (EEI) requirements are satisfied. Engineer inspection + EE| database entries / ;/
e Complete needed 7 )'é
EEIl inspections
Signature:
Utilities e Generate system s Approved system
Permanent utility systems are installed and J. Gosman y PP y

tested (i.e., Compressed Air, Dl Water, Gaseous
Nitrogen, Process Chilled Water) in accordance
with design drawings.

Mechanical Utilities
Group Leader

schematics
¢ Perform pressure
test

schematics
e System pressure
testing reports

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT B — PILLAR Il HARDWARE

2-1D BEAMLINE

NSLSH-2ID-PLN-002

(Phase 2 Installation needed for beamline
operation)

Hardware/Software installed and tested in
accordance with the traveler.

G. Ganetis
Electrical Engineering
Group Leader

 Verify integration
e Test system
performance

¢ Test Report Phase 2
Installation

CERTIFICATION
READINESS CRITERIA REg:::ggINBLE ACTIONS DOE(\:I';:;:EE:::TEED OF
READINESS*
p Signature:
:)rt‘Ze[r)iI;g:g)sr:iI;ansport Components, Optics, « Generate and Beamline:
FE and photon transport components that are not |. Jarrige . (e;xecufetTraveler ® 2omplteted Traveler
radiation safety components are installed and Lead Beamline ompte N *! cceptgnce /
tested in accordance with the Travelers. Scientist accep ?nce :jnspec 'OT i
Diagnostic equipment needed to begin technical Inspections ocgmden Qaog=as
commissioning is installed and tested. s
Signature:
* Generate and
Beamline Equipment Protection System (EPS) execute Traveler /
Interlocks R. Kadyrov e Verify EPICS Beamline:
¥ — | Hardware/Software installed and tested in Controls Infrastructure| integration ¢ Completed Traveler
_ ‘;’: % accordance with the Traveler. Group Leader e Test system
=z 8 5 performance
< g
- T -
é v Signature:
T 2 Front End Equipment Protection System
6 = | (FEEPS)

e | e tn

Controls
Hardware/Software installed and tested in
accordance with NSLS-II requirements.

J. Ma
Controls Group
Engineer

e Test system
performance

o Complete integral
testing

¢ Performance and
integral testing
documentation

Signature:

Wl

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT B — PILLAR || HARDWARE

2-1D BEAMLINE

NSLSII-2I1D-PLN-002

CERTIFICATION
READINESS CRITERIA RE::z:g':'LE ACTIONS D%%:’;E":JEED OF
READINESS*
Signature:

‘&" — ¢ Generate and
_— E S Vacuum execute Top Level B - /
2 2 | Vacuum hardware has been installed and tested R. Todd Traveler . (?On:n'nl'; od Too Level — //“ /Jf )/L
< < = | in accordance with the Traveler and has the : . e |dentify P P “ V4
= =~ . . . Vacuum Engineer r Traveler L
= » — | capability of achieving full vacuum needed during overpressure
& % | commissioning. devices * Test Report

ES ¢ Test system

(@) performance

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT C — PILLAR Il PERSONNEL

2-ID BEAMLINE

NSLSII-2ID-PLN-002

Controls Personnel) are assigned and
Trained/Qualified for the Beamline and FE/ID.

Training Group Leader

CERTIFICATION
READINESS CRITERIA REFS,:?(:(S):BLE ACTIONS D%%?;;’::TEED OF
READINESS*
Lead Beamline Scientist (LBS) / Cognizant Space Signature
Manager (CSM) B. Lein e Assign JTA for e BTMS record
LBS and CSM personnel are assigned and Training Group Leader| LBS and CSM © /_)/
Trained/Qualified. CaZ
R . Signature:
Authorized Beamline Staff B. Lein
Sufficient personne! to begin commissioning are L e Assign JTA ¢ BTMS record ({;
assigned and Trained/Qualified. I'EimingiCioupll-cader Vue o em
|
= w .
= § Support Staff Signature: )
< ¢ | Other, non-beamline dedicated personnel needed to ; 7
d 0 ) o ; . B. Lein 3 . /
= | begin commissioning (e.g., Beamline Engineers and e Assign JTA e BTMS record 3
o u B/Zucz, |G

Lead Operators, Scientific Operators & FLOCOS

(Accelerator Division)

Trained/Qualified to:

— Execute the Beamline Enable procedure

— Perform roles assigned in any Beamline-specific
procedures

— Perform tasks related to FE and ID commissioning

B. Lein
Training Group Leader

e Train Operators

e BTMS record

Signature:

READINESS CERTIFICATION

I. Jarrige, Lead Beamline Scientist

Signature:

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ATTACHMENT D — COMPLETION OF IRR PRE—-START FINDINGS

2-ID BEAMLINE

NSLSII-2I1D-PLN-002

not require sign-off.

M. Hauptmann
Independent Verifier

¢ IRR Preliminary Report

CERTIFICATION
READINESS CRITERIA RESPONSIBLE PERSON DOCUMENTED EVIDENCE OF
READINESS*
. Signature:
Actions Complete
All actions associated with the 2-ID Beamline pre- S. Hulbert « ATS
start findings are completed and the ATS Actions IRR Technical Authority
are closed.
Signature:
Actions Closed
All actions associated with the 2-ID Beamline IRR _
3 pre-start findings have been verified complete and R. Lee Beamline:
E the ATS Condition is closed. ESH Manager o ATS
Z | (ATscondiionNo. )
h .
E Signature:
= Actions Verified :
7] .
| Actions associated with the 2-ID Beamline IRR pre- 20 e i
g start findings have been satisfactorily completed. P
(14
14 Signature:
R. Lee « IRR Preliminary Report
No Pre-Start Findings Identified ESH Manager
No pre-start findings have been identified by the :
Review Team and therefore the previous lines do Signature:

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.

—END -
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